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Statement of Ongoing Contractsasof 04/20/16 05/ 02/ 16
District 12
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
12- ORA-0-7.8/9.9 I N ORANGE COUNTY, | N BUENA PARK, PETERSON- CHASE GENERAL Y1, JAMES $3,014,062 12/03/14  100%
1{@?%58?(058) c I RVI NE AND COSTA MESA, AT VAR OUS ENG NEERI NG CONSTRUCTI ON, | NC. 15700 TUSTI N VI LLAGE $2;$§g§' gig ég; ég; 12 84%
-0 LOCATI ON. 1792 KAl SER AVENUE VAY #2 '
SEI SM C RETROFI T FOUR (4) BRI DGES. IRVINE CA 92614 TUSTIN, CA 92780 OVER RUN
LBl (949) 279- 8560
12- ORA- 1- 19. 8/ 33. 7 I N NEWPORT BEACH, HUNTINGTON BEACH V A P CONSTRUCTI ON | NC YACOUB, MOHAMAD $285,975 02/ 22/ 16 18%
12-0P4704 AND SEAL BEACH AT VARI QUS LOCATI ONS. 15705 BI RCHWOOD ST 15700 TUSTI N VI LLAGE ﬁigi’ 323 82; gg; ig 35%
ROUTE 39, PM0.0/1.1 LA M RADA CA 90638 VAY, #1 '
REPAI R SI DEWALKS ON VARI QUS TUSTIN, CA 92780
M (949) 279- 8433
12- ORA- 1- 25. 8/ 29. 9 N SR-1 FROM GOLDENVEST ST TO WARNER ALL AVERI CAN ASPHALT PHAM DAT $3,521,007 10/14/14  100%
é%;a?gég(l)fl(sm) . AVENUE PO BOX 2229 15700 TUSTI N VI LLAGE $3, 523'335 ééj gi; o eew
CAPI TAL PREVENTI VE MAI NTENANCE CORONA CA 92878 WAY #1 '
0 I RVINE, CA 92780
A2 (949) 509- 5010
12-ORA-5-3.0/3.7 OC. -5 FROM SOUTH OF AVENI DA PI CO TOFLATI RON VEST, | NC. Pl RZADEH, BEHROOZ $50, 358, 901 11/ 25/ 14 28%
12- OF96A4 16, 492,819 12/ 22/ 14
NPl 006 - (972)7 SOUTH OF AVENI DA VI STA HERMOSA 1770 LA COSTA MEADOMS DRIVE 910 CALLE NEGOC O $$1 aoa 88 e 33%
ADD ONE HOV LANE SAN MARCOS CA 92078 SUITE 205 » 95
PLN- 6212- (016) E
0 SAN CLEMENTE, CA 92673
. (949) 279- 8595
12- ORA-5-3.7/6. 2 OC. |-5 FROM SOUTH OF AVENI DA VI STA  FLATI RON VEST | NC KI NALY, STEVE $45, 087,943 06/17/14 48%
I{Ja;:?!:(g)g?-(gasn HERMOSA TO S OF PACI FI C COAST HW. 1770 LA COSTA MEADOWS DRIVE 27271 LAS RAMVBLAS, %1, ;gg 23% fﬁj 2‘315 12 5506
ADD HOV LANE | N EACH DI RECTI ON SAN MARCOS CA 92078 SUI TE 340 » OY
CMN- 6212- (015) E
0 M SSI ON VI EJO, CA 92691
. (949) 279- 8800
12-ORA-5-6.2/8.7 OC. |-5 FROM S OF PACI FI C COAST HW  SHI MM CK CONSTRUCTI ON COVPANY NGUYEN, | RVIN $40, 992, 728 12/ 04/ 13 57%
U gy oS om0 e 2720 o st RO I o
ADD ONE HOV LANE 16481 SCl ENTI FI C WAY SUI TE 160 '
-0 I RVINE CA 92618 M SSI ON VI EJO, CA 92691

(949) 279- 8590
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Statement of Ongoing Contractsasof 04/20/16 05/ 02/ 16
District 12
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-5-7.0/ 15. 3 I N ORANGE COUNTY | N ANAHEI M DANA PRO TECH ENG NEERI NG CORP NAJM ELI E $486, 845 06/ 25/ 15 80%
12- ON3504 PO NT, |RVINE, LAGUNA HILLS, M SSION1051 N. PATT STREET 6533 MARI NE WAY, $36, 513 08/ 04/ 15 7%
VI EJO AND SAN JUAN CAPI STRANO AT ANAHEI M CA 92801 TRAI LER #2 $36,513  05/06/16
VARl OUS LOCATI ON. I RVINE, CA 92618
LI GHTI NG REPAI RS. .
LK (949) 279- 8826
12- ORA-5-12. 8/ 21. 6 NB & SB RTE 5 FROM NB AVERY PARKWAY SECURI TY PAVI NG COMPANY, |NC. EMAM KANMRAN $7,796,967 01/06/ 16 8%
12- ON3304 GORE PO NT (PM 12.8) TO I -5/405 13170 TELFAI R AVE 15700 TUSTI N VI LLAGE $1, 285,342 01/25/16 16%
N';Zl)' 002 ()2 SEPARATI ON (PM 21.6). ROUTE 5/ 405 SYLMAR CA 91342 VAY #1 $1,285 342 03/24/ 17
- -0 SEPARATI ON TUSTIN, CA 92780
HA22 REPLACE CONC. SLABS, OVERLAY RAMPS (949) 279- 8487
12- ORA-5-19. 2/ 22. 2 I N ORANGE COUNTY - ON RTE 5 FROM LAKE ACCU CONSTRUCTI ON | NC YACOUB, MOHAMAD $4, 946,256 08/ 12/ 14 0%
12-0J61U4 FOREST DR TO ALTON PKW AND ON RTE 2098 S GRAND AVE SUI TE A 15700 TUSTI N VI LLAGE $4, 630,391 09/08/14 0%
| M X059- (055) E 405 FROM RTE 5 TO 0. 2M NORTH COF SANTA ANA CA 92705 WS, #1 $28,907 11/09/18
0 I RVI NE CENTER DRI VE TUSTIN, CA 92780 PLANT EST
LA2s HI GHWAY PLANTI NG & EROSI ON CONTRCL (949) 279- 8433 SATI'S
12- ORA- 5- 28. 3/ 28. 6 IN TUSTIN, NB RTE 5 AT TUSTIN RANCH BMC ENTERPRI SES, | NC RAVANI POUR, MOHAMVAD $883,946 06/ 22/ 15 17%
12-0ML204 RD. ON-RAMP TUSTI N RANCH ROAD 14510 JOANBRI DGE STREET 6521 MARI NE WAY #1 $407, 458 07/13/15 46%
OVERCROSSI NG BALDW N PARK CA 91706 | RVI NE, CA 92618 $132,794 05/31/16
W DEN THE EXI STI NG ON- RAMP FROM 2 (949) 279- 8601
HA4S
12-ORA-5-/.1 I N ORANGE COUNTY AT VARI OUS AEG S I TS, INC. NAJM ELI E $2, 697,538 12/18/15 15%
12- ON7904 LOCATI ONS. 3360 EAST LA PALMA AVENUE 6533 MARI NE VAY, $989 01/14/16 0%
NHP- X059- (066) E INSTALL I TS EQUIPMENT IN THE FIELD  ANAHEIM CA 92806 TRAI LER #2 $0 10/18/16
0 I RVINE, CA 92618
(949) 279- 8826
12- ORA-5-/.1 I N ORANGE COUNTY AT VARI OUS KDC I NC., DBA DYNALECTRIC NAJM ELIE $9, 214,614 03/ 08/ 16 0%
12- ON78U4 LOCATI ONS. 5, 22,57, 73,133 AND 405 4462 CORPORATE CENTER DR. 6533 MARI NE VY, $0 03/29/16 0%
NHP- X059- (067) E UPGRADE EXI STI NG FI BER OPTI C LOS ALAM TGS CA 90720 TRAI LER 2 $0 08/07/17
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Statement of Ongoing Contractsasof 04/20/16 05/ 02/ 16
District 12
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-5-/29. 6 IN ORA CO AT VAR OUS LOCATI ONS FROM DREAMBUI LDER SHI EH, PETER $1, 980,161 02/ 24/ 15 70%
'{la-P?_ng?_ o737 SAN DI EGO COUNTY LINE TO O.7 M LE 1324 E LAWSON LN 3251 1/4 UNI VERSI TY $1, 222’ égg 82; ééj 12 78%
(973) SOUTH OF ROUTE 5/55 SEPARATI ON PLACENTI A CA 92870 DRI VE :
-0 UPGRADE PEDESTRI AN FACI LI TI ES I RVINE, CA 92612
HE71 (949) 279- 8636
12- ORA-55-2.0/11. 8 OC. IN COSTA MESA, SANTA ANA AND ALL ANERI CAN ASPHALT JAVAHERNESHAN, MAJI D $14, 862,536 10/ 14/ 13 73%
%N&L;ggg-(osﬁ c TUSTIN, FR 19TH ST. TO 17TH ST. P O BOX 2229 3251-1/4 UNI VERSI TY $14, ;‘;ﬁé' ggg (1)5 82; ﬁ 94%
REHABI LI TATE PAVEMENT & CONSTRUCT CORONA CA 92878 DRI VE :
-0 I RVINE, CA 92612
A2 (949) 509- 5031
12- ORA-55-2.0/5. 9 I N ORANGE COUNTY ON RTE 55 FROM 17 THWESTCOAST PUBLI C WORK | NC DI CKSON, ERI C $3,536,910 09/04/14  100%
ijﬁﬁ?%g;‘f 056) E STREET TO RTE 405 AND ON RTE 73 (PM 20058 VENTURA BLVD #318 3337 M CHELSON DRI VE, $3£gééf§ 22235 gg; 1;1 87%
(056) 10. 0/ 15. 20, 23. 4/ 27.8) FROM RTE5 TO  WOODLAND HI LLS CA 91364 SUl TEL00 '
-0 GLENWOOD DRI VE AND FR I RVINE, CA 92612
HI GHWAY PLANTI NG | RRI GATI ON (949) 724- 2814
HA25
12- ORA-57-10. 8/ 21. 8 ON ROUTE 57 FROM THE 57-5 HOV VESTERN STRUCTURES NANJAPPA, BEN $2,291,582 10/ 06/ 15 72%
12- ON3404 1,432,645 10/30/15
BRLL 05 ( 063) E CONNECTOR OVERCROSSI NG TO TONNER 6005 TYLER STREET 6521 MARI NE WAY #1 $ Soas a7 ool ou1e 63%
CANYON ROAD UNDERCROSSI NG, ON ROUTE  RI VERSI DE CA 92503 IRVINE, CA 92618 '
-0 22 AT YOCKEY STREET UNDERCROSSI (949) 279- 8840
PROJECT CONSI ST OFREPAI RI NG
12- ORA-57-11. 0/ 22.5 OC. I N ORANGE, FULLERTON, ANAHEI M AUTOBAHN CONSTRUCTI ON | NC. YI 1, JAVES $3, 095,479 11/ 06/ 15 11%
12- 0L0904 PLACENTI A & BREA FROM SOUTH OF 933 N. BATAVI A ST. 15700 TUSTI N VI LLAGE $54,675 12/01/15 9
NHP- PO57- ( 060) E $54, 675 11/10/ 16 2%
X - (060) CHAPMAN AVENUE TO LA COUNTY LI NE ORANGE CA 92867 VAY, #2 :
-0 PCC PROFI LE GRI NDI NG AND SLAB TUSTIN, CA 92780
™ (949) 279- 8560
12- ORA-57-20. 7/ 21. 8 AT NORTH BOUND ROUTE 57 FROM LAMBERT HI GH LI GHT ELECTRIC, | NC. THAI , DANH $366,508 06/30/15  100%
%N&Négg‘;-(osg) c RD. ON RAMP TO TONNER CANYON RD. OFF P O BOX 7339 6533 MARI NE VY, $361, 7?;(53 84715 (2)?5 ig 100%
0 RAMP, IN THE CI TY OF BREA, I N ORANGE RIVERSIDE CA 925137339 TRAI LER #2 04/ 01/ 16
COUNTY. | RVINE, CA 92618 COVPLETED

HB1
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SAFETY LI GHTI NG

(949) 279- 8801



Page 4
Statement of Ongoing Contractsasof 04/20/16 05/ 02/ 16
District 12
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA- 57-20. 7/ 20. 7 ON SR-57 SB ON- RAVP FROM LAMVBERT RD. ALL AMERI CAN ASPHALT MU TABA, ADIL $981,542 09/08/15 13%
ﬁN&NléM-(OW)O SHOULDER W DENI NG, MODI FY CURBS, PO BOX 2229 15700 TUSTI N VI LLAGE iigg, ﬁg 83; gg; 12 20%
c 0 CORONA CA 92878 VAY ’
TUSTIN, CA 92780
LBl (949) 279- 8397
12-ORA-73-8.7/12. 6 IN CITY OF COSTA MESA ROUTE 73 SMART TECH GROUP | NC NAJM ELI E $833,255 01/20/ 16 0%
12- 0H2254 I NSTALL FI BER OPTI C CABLES & CCTVS 3972 BARRANCA PARKWAY STE J28 §533 MARI NE $0 02/11/16 0%
NHF; PO73- (115)E 'RVINE CA 92606 VY. TRA| LER¥2 $0 03/07/17
I RVINE, CA 92618
HBAN (949) 279- 8826
12- ORA- 73-10. 0/ 24. 5 I N VAR OUS LOCATI ONS SR73 STORM ORTI Z ENTERPRI SES | NCORPORATEDDI CKSON, ERI C $11, 677,909 10/30/13 0%
12-0H4404 WATER M TI GATI ON AND SLOPE ST 6 CUSHI NG WAY SUI TE 200 3337 M CHELSON DR. $10, 576, 772 11/15/13 0%
NH PO73- (104) E STORM WATER M TI GATI ON & SLOPE STAB | RVI NE CA 92618 STE. 100 $41,071  05/15/18
0 IRVINE, CA 92612 PLANT EST
a2 (949) 279- 8447 SATI S
12- ORA- 73-16. 4/ 16. 6 IN OC. COLLECTOR ROAD BETWEEN EL TOROPETERSON- CHASE GENERAL $2,219, 115 03/29/ 16 0%
12-0M3404 ROAD/ SR- 73 NB ON- RAMP AND SR- 133 ENG NEERI NG CONSTRUCTI ON, | NC. $0 04/18/16 0%
HSNH-PG ()P W DEN RDWY TO | MPROVE CHANNELI ZA- 1792 KAl SER AVENUE $0
8114- E-() IRVINE CA 92614
HB1
12- ORA- 73-23. 9/ 25 INORA CO, INTHE CITIES OF IRVINE  ALL AVERI CAN ASPHALT SHI EH, PETER $1, 691,120 02/ 10/ 15 90%
12-0ML104 AND NEWPORT BEACH, ON NB ROUTE 73 PO BOX 2229 3251 1/4 UN VERSI TY $1, 331,495 02/27/15 28%
HSNH PO73- (110) E BETWEEN MARCARTHUR BLVD NB ON-RAMP  CORONA CA 92878 DR $277,834  05/18/16
-0 AND Bl RCH ST NB OFF- RAMP ( IRVINE, CA 92612
W DENI NG AND OVERLAY (949) 279- 8636
12-ORA-74-/1.6 I'N SAN JUAN CAPI STRANO FROM | -5/ EAST STL LANDSCAPE, | NC. NADERI, ARSALAN $818,022 09/ 22/ 15 7%
s anvuu o122 oW Ave 15700 TUSTIN W LLAGE s 0as 100115
0062- E -() HI GHVAY REPLACEMVENT PLANTI NG LOS ANGELES CA 90001 WAY TR#4 :

HE12

State of California Department of Transportation

TUSTIN, CA 92780
(949) 279- 8447
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Statement of Ongoing Contractsasof 04/20/16

HA23

05/ 02/ 16
District 12
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-74-/ . 2 ON RTE 74 FROM 0.1 M LE WEST OF |- FLATI RON VEST | NC RAVANI POUR, MOHAMVAD $25,437,510 08/22/12 80%
12- 0E3104 5/SR-74 1C TO 0.1 M LE EAST OF |- 1770 LA COSTA MEADOAS DRIVE 6521 MARI NE WAY #1 $24, 7;;' gii 2519; ég; 12 95%
5/SR-74 |1 C. SAN MARCOS CA 92078 IRVINE, CA 92618 '
REPLACE BRI DGE AND W DEN RAMP (949) 279- 8407
HE12 SWPPP
12- ORA-91-. 9/ 5. 4 I'N FULLERTON AND ANAHEI M WB DI RECTI ON S&W | NVESTMENTS | NC DBA SAGE HONG, JOHN $33,386,855 01/09/13  100%
12-0C5704 FROM SR-57 TO I-5 PM . 9/5. 4 CONTRACTOR SERVI CES 200 N. HARBOR BLVD. , $32, ;23’ fé%é 82; f{g; ig 95%
CONVERT WB AUXI LI ARY LANES AT 1301 DOVE STREET, SUITE 820  #210 :
NEWPCERT BEACH, CA 92660 ANAHEI M CA 92805 OVER RUN
HEL3 SWPPP (949) 279- 8741
HE13
12-ORA-91-8.1/9.5 I N ORANGE COUNTY | N ANAHEI M FROM 0.3 OHL USA I NC WJ, ADRI AN $19, 716,939 10/11/13 68%
12-0C5604 M LE WEST OF TUSTIN AVENUE OC TO 0.3 1920 MAIN STREET SU TE 310 3251-1/4 UNI VERSI TY $l9égég, gi% (1)% %5 i? 95%
M LE E OF 91/55 SEPARATI ON AND AT | RVI NE CA 92614 DRI VE '
LAKEVI EW AVE OC | RVINE, CA 92612
W DEN RDWY AND BRI DGE .
HBAN (949) 279- 8688
HB4N
12- ORA-91-9.2/15.9 IN OC. CITIES OF ANAHEI M & YORBA PACI FI C RESTORATI ON GROUP | NC DI CKSON, ERI C $2, 006, 001 10/ 03/ 13 0%
&Hg%géi 130 & LI NDA FROM 55/ 91 SEPARATI ON TO ROUTE P O BOX 429 3337 M CHELSON DRI VE, $1, 8221558 cl)i; 2(1); ig 0%
- P091- (139) 241/ 91 SEPARATI ON PERRI S CA 92572 #100 '
-0 H GHWAY REPLACEMENT PLANTI NG I RVINE, CA 92612 PLANT EST
Haos (949) 279- 8755 SATI'S
12- ORA- 91- 18. 0/ 18 I N ORANGE COUNTY | N ANAHEI M FROM 0.2 ACCU CONSTRUCTI ON | NC DI CKSON, ERI C $300, 973 03/04/13 0%
12- 0K3304 224,009 04/18/13
STPE p01- (137) M LE WEST TO 0.3 MLE EAST OF COAL 2098 SOUTH GRAND AVENUE STE A 3337 M CHELSON DR. $ 5o 990 oaler1y 0%
CANYON ROAD UC_ SANTA ANA, CA 92705 STE. 100 '
-0 | NSTALL VEGETATI ON & | RRI GATI ON SYS I RVINE, CA 92612 PLANT EST
eAa (949) 724- 2814 SATI S
12-ORA-133-9.5/9.5 I N ORANGE COUNTY IN | RVINE AT ROUTE USS CAL BUI LDERS | NC MATI NPOUR, HAM D $15, 014, 626 01/ 05/ 16 0%
ﬁlﬁﬁ?y(l)égfl(os4)5 133 / 5 SEPARATI ON. 8051 MAI N STREET 6521 MARI NE WAY #1 ig 8%5 gg; ig 0%
DEEP | NJECTI ON GROUTI NG. STANTON CA 90680 | RVINE, CA 92618
-0 (949) 279- 8601 SUSPENDED



State of California Department of Transportation Page 6
Statement of Ongoing Contractsasof 04/20/16

05/ 02/ 16

District 12

Location xwaraea

Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA- 405-6. 4/ 7. 4 IN ORANGE COUNTY IN IRVINE FROM SAN Y A K A R DI CKSON, ERIC $847,602 06/ 14/13 0%
12- OF5504 DI EGO CREEK TO VON KARMAN AVE 689 E SAN BERNARDI NO ROAD 3337 M CHELSON DR. $8;i, ‘llgg 8;; 12; g 0%

OVERCROSSI NG COVI NA, CA 91723 STE. 100 '
H GHVWAY PLANTI NG & | RRI GATI ON IRVINE, CA 92612 PLANT EST

LBa2 (949) 724- 2814 SATI S

12- ORA- 405- 8. 4/ 8. 4 I N ORANGE COUNTY | N COSTA MESA AT REDORTI Z ENTERPRI SES, | NC. JOUBEEN, JAY $9, 551,173 10/ 14/ 15 10%
éé}\ﬂ“ﬁf“_( 14 HILL AVE. OC 6 CUSHI NG SUI TE 200 3251-1/4 UNI VERSI TY $1;$§8$'§Z§ égj gg; ig 14%

2078 10 STABI LI ZE EMBANKMENT | N RED Hi LL IRVINE CA 92618 DR TRLR#3 '

__()' (B IRVINE, CA 92612

HBL (949) 279- 8638

12- ORA- 999-/ 0 IN ORANGE COUNTY | N ROUTES 01, 133, SERVI TEK SOLUTI ONS | NC THAI, DANH $821,037 12/29/15 0%
hﬁ?;‘ggéf 065) E 142 AND 74 636 BREA CANYON ROAD 6533 MARI NE VAAY, 28 01/ 25/ 16 0%

(065) I NSTALL TMS EQUI PMENT AND TRAFFI C CITY OF I NDUSTRY CA 91789 TRAI LER#2
0 I RVINE, CA 92618
(949) 279- 8803
Totals: Authorized Final Amt: $320, 723, 638 Completed to Date: $197, 489, 746 Work This Month: $7, 793, 653
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12-ORA-0-7.8/9.9
12- ORA-1-19.8/33.7
12- ORA-1-25.8/29.9
12-ORA-5-3.0/3.7
12-ORA-5-3.7/6.2
12-ORA-5-6.2/8.7
12- ORA-5-7.0/15.3
12- ORA-5-12.8/21.6
12- ORA-5-19.2/22.2
12- ORA-5-28.3/28.6
12-ORA-5-/.1
12-ORA-5-/.1
12- ORA-5-/29.6
12- ORA-55-2.0/11.8
12- ORA-55-2.0/5.9
12- ORA-57-10.8/21.8
12- ORA-57-11.0/22.5
12- ORA-57-20.7/21.8
12- ORA-57-20.7/20.7
12- ORA-73-8.7/12.6
12- ORA-73-10. 0/ 24.5
12- ORA- 73-16. 4/ 16. 6

Statement of Ongoing Contracts - Index

Contract

12- 0M7204
12-0P4704
12- 0H1604
12- 0F96A4
12- 0F96C4
12- OF96E4
12- ON3504
12- ON3304
12-0J61U4
12- 0OML204
12- ON7904
12- ON78U4
12-0L92U4
12-0L74U4
12- 0H20W4
12- ON3404
12- 0L0904
12- ON1304
12- ON1404
12- 0H2254
12- 0H4404
12- 0OMB404
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District
Federal Aid
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- E-
-S-
- SH

Statement of Ongoing Contracts - Index

Cnty Rt Pm
12- ORA- 73-23.9/ 25
12-ORA-74-/1.6
12-ORA-74-/ .2
12-ORA-91-.9/5. 4
12- ORA-91-8.1/9.5
12- ORA-91-9.2/15.9
12- ORA-91-18. 0/ 18
12- ORA-133-9.5/9.5
12- ORA-405-6.4/7.4
12- ORA-405-8.4/8.4
12- ORA-999-/0

Contract

12-0ML104
12- OE31A4
12- 0E3104
12- 0C5704
12- 0C5604
12- 0G3314
12- 0K3304
12- ON1104
12- OF5504
12- ON5404
12- ON8214
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Statement of Ongoing Contracts - Federal Aid

12
Category

FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

STATE HI GHWAY

Bid + CCO

$4, 946, 256
$23, 520, 664
$3, 821, 980
$81, 045, 672
$207, 389, 066

Work Comp
$4, 630, 391
$13, 304, 790
$3, 807, 946
$77, 339, 656
$98, 406, 963



Statement of Ongoing Contracts - Federal Aid

District 12
Federal Aid Category Bid + CCO
District Total: $320, 723, 638

Statement of Ongoing Contracts-Summary
District Work Completed ThisPerio
12 $366, 508

Work completed this Period: $366, 508

Work Comp
$197, 489, 746
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